

Jay Bunting

From: Diaz, Danny
Sent: 03/18/2004 02:00:54 PM
To: Bunting, Jay
CC:
BCC:
Subject: RE: New 700 Fire Control

Jay:

From an R&D design perspective we are finished. Manufacturing requested changes to parts, which R&D approved. Ron requested that prior to capital approval, manufacturing perform a supplemental DAT with the latest and greatest parts. Manufacturing is ordering parts and attempting to build firecontrols for this supplemental DAT. Jim Ronkainen is supporting the build and testing efforts.

I am trying to get in touch with Steve P. to get their latest schedule.

I am off tomorrow, but will have answers for you by Monday.

DDD

-----Original Message-----

From: Bunting, Jay
Sent: Thursday, March 18, 2004 7:49 AM
To: Diaz, Danny
Subject: New 700 Fire Control

Danny,

Please bring me up to speed as to the current status of the new fire control.

Where we are from an R&D perspective and what the plant's focus and challenges are today. Finally, I want to understand the timeline from now until we start installing the new FC.

Please put this report in writing to me. I need it by 3/22.