

OPERATIONS COMMITTEE  
ILION DIVISION

MODEL 700 FIRE CONTROL IMPROVEMENT

MINUTE #17, PAGE 17, OCTOBER 18, 1979

MODEL 700 FIRE CONTROL IMPROVEMENT  
(1982 Introduction)

Research reported that progress is continuing on both Fire Control designs. Detailing on one design is about 70% complete, with final completion in two weeks. The remaining design and detailing will take an additional 3 - 4 weeks. A completed prototype of both designs will be ready in January.

MINUTE #20, PAGE 15, DECEMBER 12, 1979

MODEL 700 FIRE CONTROL IMPROVEMENTS  
(1982 Introduction)

Research reported that detailing of both systems have been completed, and 98% of the parts have been returned from the Model Shop. Assembly is anticipated for the first of the year. Prototypes will be available for review with the Committee at the January meeting.

MINUTE #3, PAGE 9, FEBRUARY 20, 1980

MODEL 700 FIRE CONTROL IMPROVEMENTS  
(1982 Introduction)

Research reported that the two Fire Control designs have been assembled. The design with a Sear Block Safety is complete and ready for testing. The design with a Sear and Trigger Block Safety is still in the revision stage. All components necessary for the second model have been made except for the Safety arm. Scheduled assembly is mid-March.



NTBOOK267