

April 30th, 1947

MODEL 721-722 EXTRA CALIBERS

Progress Report - Project AD-721
R & M Meeting 5/6/47

Financial Status

1. Authorized		\$ 75,524	
2. Expended & Committed	4/20/47	961	- 1.3%
3. Spent	4/20/47	961	- 1.3%
4. Balance Available	4/20/47	74,563	- 98.7%
5. Funds Unexpended	4/20/47	74,563	- 98.7%

Physical Status

Design - The following is the schedule for Design.

Cal.	Ammunition Delivery		Schedule for Design Testing (Completion Date)
	Dummies	Live Ammunition	
280 Rem.	3/25/47	4/1/47 (Received)	5/15/47
224 Rem.	3/25/47	5/1/47	6/1/47
222 Rem.	5/1/47	5/15/47	7/15/47

Schedule - The schedule for delivery of the three extra calibers into the warehouse is as follows:

280 Remington	- Feb. 1948	- 500	
	Mar. 1948	- 500	1000 - Warehouse Stock
224 Remington	- Apr. 1948	- 100	
	May 1948	- 100	200 - Warehouse Stock
222 Remington	- June 1948	- 150	
	July 1948	- 150	300 - Warehouse Stock