

cc: A.J. Brown - A.D. Kerr  
D.E. Miller  
M.H. Walker  
File

Iliou, New York  
February 20, 1961

V. G. DE RUIZ

M/700 CENTER FIRE BOLT ACTION SERIES

In establishing dates for the new development schedule we are aware considerable amount of work needs yet to be done on the stock. In this case we are apparently being held up on getting a trial lot through the operations up to sanding. Understand M/721-722 production work would be interfered with. I have asked M. Walker to give me details on just what we want and where from so can follow, else we might need this extra time later on.

S. M. Alvis  
Iliou Research Division

SMA:T