

N/C PROGRAMMING STATUS

3/22/74

PART	OPER. NO.	PROC.		CUTTER DES.		FIXT. DES.		FINI. PAD.		PROG.		DECOU		D	STAT
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE		
D-10002D 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	2	COMPL
BOLT CARBIDE															
"	2	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	SCALD
"	3	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	FOR
D-10023C 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	WKS
BARREL 12.5A															
C-10036B 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	WKS
BARREL 12.5A															
D-10023C 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	WKS
BARREL 12.5A															
PART COVER 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	WKS
BARREL 12.5A															
E-10066A 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	WKS
BARREL 12.5A															
D-10078B 1100X	2	0	—	0	—	0	—	0	—	0	—	0	4/5/74	3	WKS
BARREL 12.5A															
D-10078B 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	WKS
BARREL 12.5A															
D-10000SC 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	WKS
BARREL 12.5A															
D-10040A 1100X	2	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	WKS
BARREL 12.5A															
E-10066A 1100X	1	0	—	0	—	0	—	0	—	0	—	0	4/5/74	3	WKS
BARREL 12.5A															
D-10067A 1100X	1	—	—	—	—	—	—	—	—	—	—	—	—	—	—
BARREL 12.5A															
"	2	—	—	—	—	—	—	—	—	—	—	—	—	—	—
"	3	—	—	—	—	—	—	—	—	—	—	—	—	—	—
"	4	—	—	—	—	—	—	—	—	—	—	—	—	—	—
"	5	90	3/22/74	0	5/17/74	0	5/24/74	100	—	0	5/10/74	0	5/19/74	12.5	SCALD
E-10047B 1100X	1	0	—	0	—	0	—	0	—	0	—	0	—	12.5	WKS
BARREL 12.5A															

COMMENTS ON STATUS:

3/22/70

COMMENTS ON STATUS:

N/C PROGRAMMING STATUS

3/22/74

PART	OPER. NO.	PROC.		CUTTER DES.		CUTTER PAD.		FINI. COMP.		FINI. COMP.		PROG. COMP.		DEQUE COMP.		STAT
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	
D-000000-242X BARREL EXTENSION	1	100		90	5/22/74	80	5/31/74	100		98	7/19/74	80	6/14/74	50	6/21/74	4
"	2	50	6/28/74	50	7/5/74	0	7/12/74	0	7/12/74	0	7/19/74	0	8/12/74	0	8/17/74	6
E-000002-1 742X FRAME - 25000000 WELDING TO 100 TANG	1	100		100		100		100		100		100		100		2 MAS STATION
"	2	100		100		100		100		100		100		100		(100) W
"	3	100		100		100		100		100		100		100		10000 MANAGER PAGE 10
E-000002-0 742X FRAME ALTERNATE WELDING TO 100 TANG	1	100		100		100		100		100		100		100		20000 MANAGER PAGE 10
"	2	100		100		100		100		100		100		100		(100) W
"	3	100		100		100		100		100		100		100		10000 MANAGER PAGE 10
"	4	100		100		100		100		100		100		100		20000 MANAGER PAGE 10
"	5	100		100		100		100		100		100		100		(100) W
E-000002-1 742X FRAME - 25000000	1	100		100		100		100		100		100		100		20000 MANAGER PAGE 10
"	2	50	7/23/74	50	8/20/74	50	9/6/74	100		100		0	8/20/74	0	9/6/74	11.5
"	3	50	7/23/74	50	8/20/74	50	9/6/74	100		100		0	8/20/74	0	9/6/74	11.5
"	4	100		100		100		100		100		100		100		20000 MANAGER PAGE 10
"	5	100		100		100		100		100		100		100		(100) W
D-000002-0-000000 BARREL 742X	1	100		100		100		100		100		100		100		20000 MANAGER PAGE 10
D-000002-0-000000 BARREL 742X	1	100		100		100		100		100		100		100		20000 MANAGER PAGE 10
"	2	100		100		100		100		100		100		100		20000 MANAGER PAGE 10
"	2	100		100		100		100		100		100		100		20000 MANAGER PAGE 10

COMMENTS ON STATUS:

N/C PROGRAMMING STATUS

3/22/79

PART	OPER. NO.	PROC.		CUTTER DES.		CUTTER PAD.		FINT. DR.		FINT. FAB.		PROC.		DEDUC.		STAT.
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	
742-X TRIGGER PLATE	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
"	2	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
742-X POST COVER	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
742-X HAMMER	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
"	2	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
742-X TRIGGER	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
"	2	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
742-X ACTION BAR	1	50	5/14/79	50	6/21/79	0	7/12/79	25	6/25/79	0	7/13/79	50	7/13/79	0	7/17/79	40%
742-X TOP LOCK	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
742-X STOCK BLANK	ALL OPS	100	—	100	—	100	—	100	—	100	—	100	—	100	—	95% SCHED. 7/12-7/26
742-X STRIKER	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP

COMMENTS ON STATUS:

N/C PROGRAMMING STATUS

3/22/74

PART	OPER. NO.	PROC.		CUTTER		FRT.		FRT.		PROC.		DEDUC.		STAT
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	
540-X BUTT PAD	1 (EXC)	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
"	2 (EB)	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
540-X BUTT PAD	1 (EXC)	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
"	2 (EB)	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
1100 RECEIVER-205A	1	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 123-250A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 123-250A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
D-27600X 1100-REGAL	1	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
D-27650X 1100-REGAL	1	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 123-250A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 123-250A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 123-250A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 123-250A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL

COMMENTS ON STATUS:

N/C PRODUCTION STATUS

3/22/74

PART	OPER. NO.	SET UP		DEBUG		RUN		QTY. COMPLETED	EST. DURA.	STATUS (IF COMPLETE)
		%	DATE	%	DATE	QTY.	%			
510 BOLT	COMPL.	100		100		265	100	265		LOT 1 (COMPL.)
"						314	100	314		LOT 2 "
"						163	100	163		LOT 3 "
"						432	100	432		LOT 4 "
"						112	100	112		LOT 5 "
"						573	100	573		LOT 6 "
"						535	57	301	44 HRS.	FINAL OPERATIONS 4/4/74
"						187	30	0	21 WKS.	WILL START 4/5/74
540-X BATT PAD	182	100		100		758	100	758		LOT 1 (COMPL.)
"	1	100		100		238	7	60	9 DAYS	LOT 2 OPER. #1
540-X BATT PAD	1	100		100		722	100	722	8 DAYS	LOT 1 (OPER. #1 COMPL.)
"	1	100		100		132	38	50	2 DAYS	LOT 2 OPER. #1

COMMENTS ON STATUS:

3/22/74

STATUS OF THE CASE