

WORK ON HAND CONT.

		<u>DATE REQ</u>	<u>EST. COMP.</u>	<u>DAYS BEHIND</u>
<u>1100X (cont.)</u>	Inertia Sleeve	7-8	7-9	1
<u>Skeet Trap</u>	Main Shaft	7-12	6-26	-
	Cocking Clutch Shaft	7-12	6-27	
	Main Spring Pivot Block	7-12	6-28	
	Cover Plate	7-12	7-2	
<u>700</u>	Safety lever	6-26	7-3	5
	Safety Detent Spring	6-26	7-3	5
	Firing Pms	6-26	7-2	4
<u>760</u>	Barrel Assembly	6-26	7-3	5

WONER II TRAP COMPONENTS ON hand - approx. 18 man
days work. Estimated Complete July 15TH.