

Model Shop Work Load As of 6-24-74

Work IN PROCESS

1100 12ga.

Vent Ribs

DATE
REQ

EST.
COMP.

DAYS
BEHIND

3200 SBT

Adjuster Assembly

6-21

6-24

1

BREECH PLUG

6-21

6-24

1

Front Cam

6-21

6-27

4

Rear Cam Adj.

6-26

6-25

Ribs

6-25

6-25

3200

Bottom Tang (Alt.)

6-24

6-24

Tang Connecting Block

7-2

7-2

410g.

Barrels

6-26

7-1

3

1100X

Fore End Iron

6-20

6-24

2

Barrel Extension

—

6-25

Bolt Carrier

7-8

6-26

Carrier Dog

—

6-26

Fore End Liner

—

6-27

Skat Trap

Control Panel

6-21

6-24

1

Model Shop Work Load As. of 6-24-74

<u>Work ON HAND</u>		<u>DATE REQ.</u>	<u>EST. COMP.</u>	<u>DAYS BEHIND</u>
<u>1100</u>	Barrel Assembly	7-1	6-27	
<u>3200 set</u>	Rib Ramp	7-3	6-28	
	Front Brazing Block	6-26	6-26	
<u>3200</u>	*Tang Connecting Block	7-2	7-2	
	Choke Adapter Blank	6-28	7-1	1
	Top Lock Lever Screw	7-5	7-3	
<u>410g</u>	Vent Rib	7-1	7-3	2
	Mono Block	7-1	7-1	
<u>20g</u>	Vent Ribs	7-9	7-9	
<u>1100x</u>	Trigger Plate RET. PLUNG.	6-27	6-27	
	Fore End Liner	6-24	6-27	4
	Disc (R+L)	7-1	6-28	
	Sear Spring	7-1	7-1	
	Friction Ring	7-1	7-2	
	Gas Cylinder	7-8	7-8	
	Port Cover Cam An	7-1	7-3	
	Feed Latch	7-1	7-2	
	Feed Latch Spring	7-1	7-2	
	Top Lock Lever Spring	7-3	6-28	
	Top Lock Lever	7-3	7-2	
	Shell cut off Latch	7-1	7-1	
	Locator	6-25	7-1	4
	Action Bars	6-24	7-2	6
	Operating Handles	6-24	6-28	4
	Trigger Plate	6-24	6-27	

* In process

WORK ON HAND CONT.

		<u>DATE REQ</u>	<u>EST. COMP.</u>	<u>DAYS BEHIND</u>
<u>1100X (cont.)</u>	Inertia Sleeve	7-8	7-9	1
<u>Skeet Trap</u>	Main Shaft	7-12	6-26	-
	Cocking Clutch Shaft	7-12	6-27	
	Main Spring Pivot Block	7-12	6-28	
	Cover Plate	7-12	7-2	
<u>700</u>	Safety lever	6-26	7-3	5
	Safety Detent Spring	6-26	7-3	5
	Firing Pins	6-26	7-2	4
<u>760</u>	Barrel Assembly	6-26	7-3	5

WONER II TRAP COMPONENTS ON hand - approx. 18 man
days work. Estimated Complete July 15TH.