

To: J.S. MARTIN
From: T.J. PUNKETT

1/2/79

MODEL 6600:

ALL PROTOTYPE MODEL SHOT WEBS
ARE COMPLETED.

VENDOR PROTOTYPE TESTS ARE 4-10
DAYS BEHIND. SCHEDULE WAS 10-1-78 FOR
1st SET OF STOCKS BECAUSE OF
THE INLETTING HOLE AND
HUMAN DESIGN SPECIFICATIONS. NEW COIN
DIE ARE NOW BEING MADE BY THE VENDOR,
AND PROTOTYPE STOCKS WILL BE READY THE
FIRST WEEK IN FEBRUARY FOR INSPECTION
OR REJECTION BY RED PERSONAL. 2-REWORK
AND REWORK REQUIRED BEFORE 1-1-79
WORK WAS COMPLETED. WORK TO
THE REWORKS REQUIRED SHOULD BE
DONE BY THE FIRST WEEK IN FEBRUARY.

4. WORK REQUIRED TO BE 5-1-79 IS
BEING DEFERRED AND WILL BE
READY FOR REVIEW IN THE Spring
of 1979.

Anticipated
Projected
Superfill
Comparable Substitute
Material