

Seismic Gun

Fifteen guns were completed for Mapco by July 31, 1980. Due to a "delay fire" phenomenon the guns were held until the problem would be resolved.

Five guns were shipped to Mapco and field tested. Reports of the test have been issued by Research and Mapco.

Three more guns are now being prepared for shipment.

The other 25 guns will be prepared by shipment by September 30, 1980.