

Model XSG XPG

8-20-80

testing has been stopped on the XSG
with a modified Gas Septum and square
were action sprung after 250 rds due
to a broken Action for New ones
are near completion and testing will
resume.

Major work on the XPG pump
survivor has been started.

W

Summary Report

8-20-80

Fifteen guns were completed for
Mapco by July 30, 1980. Due to a
"delay fire" phenomenon the guns were

held until the problem could be resolved.

Five guns were shipped to S&P

and field tested. Reports of the test

have been issued by Kinzer and

Mapco.

Three more guns are now being
prepared for shipment.

The other 25 guns will be prepared
for shipment by Sept. 30, 1980.