

2:00 PM: Bob Joy, Bob Leskovar

I. Final Assembly - Familiarization session

- A. Discussion of components and probable assembly process - no foreseeable issues

3:00 PM: Jim Rabbia, Joe Mead, Danny Diaz, Mike Keeney, Mike Santillo

I. Group Discussion - Progress Report & Path Forward

A. Ilion

1. Rev. 5 estimate to be done based on individual sessions
2. Rev. 5 estimate to reflect '99 labor & overheads
3. Receiver & Bolt Body to be sent out for quotes
4. Misc. Component quotes to be expedited

B. E'town

1. Provide drawings for remaining components
2. Perform mold flow analysis on receiver insert
3. Alter design where applicable per individual discussions