

2:00 PM: Bob Joy, Bob Leskovar

I. Final Assembly - Familiarization session

- A. Discussion of components and probable assembly process - no foreseeable issues

3:00 PM: Jim Rabbia, Joe Mead, Danny Diaz, Mike Keeney, Mike Santillo

I. Group Discussion - Progress Report & Path Forward

A. Ilion

- 1. Rev. 5 estimate to be done based on individual sessions
- 2. Rev. 5 estimate to reflect '99 labor & overheads
- 3. Receiver & Bolt Body to be sent out for quotes
- 4. Misc. Component quotes to be expedited

B. E'town

- 1. Provide drawings for remaining components
- 2. Perform mold flow analysis on receiver insert
- 3. Alter design where applicable per individual discussions