

2-21-89

DEVELOPMENT SCHEDULE (BY TUES 28 FEB)

- NEW BOLT ACTION RIFLE - FINALIZE DESIGN DATE

JUSTIFICATION SHEET - LIST OF FEATURES

DEVELOPMENT COSTS

TOOLING COSTS

PART COST

- INITIAL DESIGN

~~RE~~ VENDOR QUOTES
PROTO TYPE STAGE) - HOW MANY MODELS FOR TEST

COST EST.

DESIGN REVIEW

TESTING

REDESIGN

NEW PROTOTYPES

RETEST

DESIGN ACCEPTANCE TEST

TRANSMITTAL TO PRODUCTION