

1990 NEW PRODUCTS STATUS CODE CONVERSION SHEET

- A - Product Specifications.
- B - High Spot volumes, pricing, design costs, production costs, project timing.
- C - High Spot economics and machine capacities.
- D - Research design and test phase.
- E - Engineering estimate on advance prints.
- F - Final economics.
- G - Project approval.
- H - Transmittal of final design.
- I - Process records, MRP structures and routings, Trial & Pilot schedule, tentative Production schedule, tool-up for T&P and 3 months of production.
- J - Trial and Pilot.
- K - R & D verification testing of Trial and Pilot guns.
- L - Process revisions.
- M - Finalize Production Schedule.
- N - Forecast warehouse.
- O - Desired warehouse.

Revised  
3/13/89  
TCD