

T & P Testing

Apr. 15 91

2 mos.

This is a list of the NBAR features, (that represent our design goals), in order of priority.

- o Detachable Magazine Box
- o Improved Firecontrol
 - No Connector
 - Two Trigger Pull Springs (low spring rate)
 - "Sealed Firecontrol"
 - Balanced Trigger
 - Trigger and Sear Block
 - Not Retrofittable to M/700
- o Bolt Lock w/override
- o Integral Scope Mounts
- o New Extractor
- o New "Custom Shop" Barrel Contour
 - Mountain Rifle Crown
- o Improved Bedding System
- o M/700 receiver, cosmetically altered
- o New Wood Stock

NEAR Critical Path Schedule

Firecontrol

First Design	Mar. 1 89	2 mos.
Prototype (3)	Apr. 1 89	1 mo.
Engineering Evaluation	June 1 89	2 mos.
Redesign	July 1 89	1 mo.
Quotation & Economics	Aug. 1 89	1 mo.
Prototype (10)		
- Vendor Parts	Feb. 1 90	6 mos.
Test & Redesign	Mar. 15 90	6 wks.
Build 30 Design Accept.	Dec. 15 90	9 mos.
and Trial and Pilot		
T & P Testing	Feb. 15 91	2 mos.

Mag. Box

Assuming Jackson box will feed and we are only designing a latch.

NBAR Critical Path Schedule

Firecontrol

First Design	June 1 89	2 mos.
Prototype (3)	July 1 89	1 mo.
Engineering Evaluation	Sept 1 89	2 mos.
Redesign	Oct. 1 89	1 mo.
Quotation & Economics	Jan. 1 90	3 mos.
Prototype (10)		
- Vendor Parts	July 1 90	6 mos.
Test & Redesign	Aug. 15 90	6 wks.
Build 30 Design Accept.	May 15 91	9 mos.
and Trial and Pilot		
T & P Testing	July 15 91	2 mos.
Redesign and Reprocess	Jan. 15 91	6 mos.
Produce to Warehouse	4 Q 91	
Introduce to Trade	January 1992	

This is a list of the NBAR features, (that represent our design goals), in order of priority.

- o Detachable Magazine Box
- o Improved Firecontrol
 - No Connector
 - Two Trigger Pull Springs (low spring rate)
 - "Sealed Firecontrol"
 - Balanced Trigger
 - Trigger and Sear Block
 - Not Retrofittable to M/700
- o Bolt Lock w/override
- o Integral Scope Mounts
- o New Extractor
- o New "Custom Shop" Barrel Contour
 - Mountain Rifle Crown
- o Improved Bedding System
- o M/700 receiver, cosmetically altered
- o New Wood Stock