

TO: K.W.SOU CY  
FROM: D.R.LEWIS

FEBRUARY 2,1993

JANUARY MONTHLY REPORT

TOOL DESIGN GROUP

3

XP-100  
ALL OF THE TOOL DESIGN WORK FOR THE XP-100 GAUGES AND FIXTURES HAS BEEN COMPLETED.

PROGRAMMING GROUP

MODEL 700 SS  
THE INITIAL STOCK SURFACING AND TOOL PATHS HAVE BEEN COMPLETED FOR THE NEW SYNTHETIC STOCK. CURRENTLY, THE GRIP AND FLOOR PLATE AREAS ARE BEING RE-SCULPTED TO IMPROVE THE FIT OF THE FLOOR PLATE. THIS WORK IS SCHEDULED TO BE COMPLETED BY 2/12/93. THE BUTT AND FORE END SURFACES AND TOOL PATHS HAVE BEEN SENT TO THE VENDOR TO ALLOW THEM TO GET STARTED ON THE MOLDS.

PRODUCT DESIGN GROUP

MODEL 700 DETACHABLE MAG. BOX

THE MODELING FOR THE FLOOR PLATE AND TRIGGER GUARD IS ONGOING AND IS EXPECTED TO BE COMPLETED BY THE END OF FEBRUARY. THE MODELING AND DETAILING FOR THE RECOIL PAD IS COMPLETE.

TECHNICAL MANUALS

XP-100 MANUAL

THE TEXT CHANGES TO THE XP-100 MANUAL HAVE BEEN COMPLETED. THE CHANGES TO THE EXPLODED VIEW WILL START AS SOON AS THE PEERLESS MANUAL IS DONE.