

[Design Objectives]

- Design a less expensive alternative to the X-Mark Pro for the Model 770
- Maintain functional equivalence to the X-Mark Pro
 - Block trigger when gun is in safe
 - Return the trigger when put in safe
 - Remove the connector
 - Balance trigger

December 15, 2004
Remington Arms Company, Inc.

[Design Approach]


- Add as few new parts as possible
- Keep the current concept of a plastic receiver insert
- Utilize a proven safety arm design
 - Safety arm similar to the X-Mark Pro
- Provide a translating trigger block with an adjustment screw

December 15, 2008
Remington-Uniontown, PA

[Results]

- Met our design objectives and in addition:
 - Kept total part count in the fire control unchanged
 - Kept the cost of new fire control equivalent to cost of current assembly

December 15, 2004
Remington Arms Company



[Part Breakdown]


- New Parts
 - Trigger Block
 - Trigger Block Screw
- Modified or Substituted Parts
 - Receiver Insert
 - Side Plate
 - Trigger
 - Safety Arm
 - Safety Detent Spring
 - Safety Pivot Pin
 - Engagement Screw
- Obsolete Parts
 - Over Travel Screw
 - Connector

September 15, 2008
Remington Arms Company

[Tooling Required]

- ※ Receiver Insert
 - New injection molding tool
- ※ Trigger
 - New MIM tool
- ※ Trigger Block
 - New MIM tool
- ※ Side Plate
 - New stamping tool
- ※ Safety Arm
 - New stamping tool

December 15, 2004
Remington Arms Company, Inc.



[Project History]

- ※ Prove out concept using rapid prototypes (2 guns)
 - Complete – January 9, 2007
- ※ EET (3 guns)
 - Complete – June 8, 2007
- ※ DAT (20 Guns)
 - Completed November 16
 - 20 Model 770's tested
 - ※ Function testing of 10 Model 770's in 30-06
 - ※ Drop testing of 5 each .243 WIN and 7mm REM MAG

December 15, 2006
Remington Arms Company, Inc.

[Production Budget]

- Capital Tooling Cost - \$203,186
- Operations Cost - \$1,700

December 15, 2004
Remington Arms Company

[Status]

- Production tooling was ordered May, 2008
- First article samples from tooled components are currently being evaluated in Mayfield
 - All parts have been submitted except the MIM trigger and trigger block (Due by end of Sept.)
 - Dimensional issues are being resolved with the vendors on the receiver insert, sideplate and safety arm
 - All other parts have been approved and production quantities are available

December 15, 2008
Remington Arms Company

[Schedule]

- Production parts available
 - October, 2008
- First Production Build
 - November, 2008
- T&P Complete
 - December, 2008

December 15, 2008
Remington Arms Company