

X-Mark Pro Alternative

PROJECT REVIEW  
July 27, 2007

July 27, 2007 - Remington Arms Company

## [ Action Items ]


Action Item	Status	Responsible	Due Date
Production Cost Estimate	In-Process	Vicars/Chamblee	6/14/07 (New Date 8/15/07)
Order DAT Parts	Quoting	Norton	7/31/07
Write DAT Test Plan	Pending	Norton/Test Lab	8/24/07


July 27, 2007 Per [Name] from [Company]

## [ Status ]

- EET Completed 6/14
  - No issues with new design discovered during EET
- Decision was made to commence with DAT build
  - Plan to build 15 model 770's for DAT

July 21, 2007 PerkinElmer Private Conference





## [ Schedule ]

- EET (3 guns)
  - Complete - June 13, 2007
- DAT (15 guns)
  - DAT parts ordered – July 31, 2007
  - DAT gun build – September 4, 2007 with SLS receiver inserts. Date unknown if using a prototype tool for the insert.
  - Complete DAT - September 21, 2007

July 21, 2007 Barber - RE 0004814