







40X XMP TA Action Items

Action Item	Status	Responsible	Date
Assemble Trigger Assemblies	Complete	Ronkainen/Lab	7/28/2007
Conduct DAT on 700 Varmint	Complete	R&D Test Lab	8/6/2007
Update Drawings - Send to Mfg	Complete	Ronkainen	8/15/2007

Remington Arms - Confidential

40X XMP Status

- Guns assembled and setting completed 7/29
- Varmint DAT successfully completed 8/6
 - SAAMI Jar-off/Rotation/Drop passed with 3 lb trigger pull
- Updated drawings sent to Ilion 8/15
- Trigger pull force setting tolerances will require new trigger pull measurement process to be developed

Remington Arms - Confidential

40X XMP Summarized Schedule

Milestone	Date
First non-working prototype	N/A
First working prototype	N/A
EET	10/15/2006
Manufacturing involvement	3/14/2005
XR-100 DAT	4/13/2007
M/700 Varmint DAT	8/6/2007
Send data to Mfg for T&P	8/15/2007

Remington Arms - Confidential