

MODEL 524T RIM FIRE TARGET RIFLE

Assuming approval of the Model 524T to replace the Model 513T and Model 521T, the following schedule is proposed. It will be necessary to procure new Stock inletting tooling.

With approval of the design and funds by the middle of May, the following schedule could be established.

	<u>May 1, 1956</u>	
	<u>Schedule</u>	
August 1956		100
September 1956		200

(Schedule as required by Sales)

VGD:EK
4/30/56