

MODEL 740, 244 CALIBER

Since reduced schedules for M/740 have extended the dates that design improvements will be effective to January or February 1957, it will be necessary to process special parts for initial assembly of the 244 caliber. As previously stated, all design changes should be incorporated in the 244 caliber M/740 guns.

It is planned to produce pilot guns for testing not later than October. The warehouse schedule remains as previously proposed.

	<u>June 11, 1956</u> <u>Schedule</u>	<u>July 10, 1956</u> <u>Schedule</u>
November	150	150
December	1,000	1,000

VGD:EK  
7/5/56