

MODEL 524T RIM FIRE TARGET RIFLE

Model drawings of the M/524T are ready for release pending final approval of the addition to the line. Steps are being taken to authorize funds for tooling changes.

Based on announcement December 15, the following warehouse schedule is proposed.

	<u>June 11, 1956 Schedule</u>	<u>July 10, 1956 Schedule</u>
October	100	100
November	200	200
December	(Schedule as required by Sales)	

VGD:XX
7/5/56