

SHOTGUNS - contd.Receiver

R & D expects to design an Ejector to fit in a dovetail cut in Receiver dimensioned to the wall thickness as now being produced in 12, 16 and 20 gauge Receivers. This has a lower priority than other assignments at the present time.

Riot Guns for Government Sales

Estimates were made of equipment to add a bayonet attachment to the Model 870 riot gun. The estimated expenditure is eighty thousand eight hundred dollars (\$80,800). The estimated completion is twelve (12) months without interference with present commercial developments and eight (8) months if a "crash" program were authorized. R & D should be able to complete drawings in approximately one month.

The estimate is on the basis that parkerize equipment used for the Handle, Operating Rod Assembly would be available.

Committee Action:

Marketing is to furnish estimated annual sales volumes and the net price for riot guns to be sold to government sources. Ilion is to make an evaluation and submit a project.

Marketing is also to furnish an estimate of Handle, Operating Rod Assembly sales so that parkerize equipment capacity can be determined.

MODEL 870, 28-410 GAUGEMODEL 1100, 20-28-410 GAUGE

R & D reported that models should be completed in January with all design changes and tested by February. At present, only two of the prototypes have all the proposed revisions. Changes to the Locking Block camming are required which will also result in an improvement to the 12, 16 and 20 gauge design.