

March 11, 1971

SHOTGUNS - contd.MODEL 870 "ALL AMERICAN" 12 GAUGE TRAP GUN

R & D reported that the carrying case will be shipped to Ilicon next week. This case is to the latest proposed design except for outside surface pattern and color. The molded insert for the bottom half of the case is being developed by the vendor and will not be available next week.

MODEL 870 AND 1100, 12 GAUGE 34" TRAP BARRELS
(Introduction 1972)

Production reported that trial and pilot operations on the Model 870 and 1100, 12 gauge 34" Trap Barrels will start the week of April 26.

THE 3200 SHOTGUN
(Introduction 1973)

R & D reported that development of The 3200 Shotgun and the five (5) prototype guns is three weeks behind schedule. It should be possible to release drawings to Production in June 1971 as scheduled. R & D reported that the rough draft of Project RD 3200-4 is being reviewed for economics and wording. Marketing and Production aspects of the project write-up need to be strengthened to describe better the work required and results to be accomplished. The new write-up is required the week of March 15. The project should be submitted to the Board of Directors at the April meeting.

CENTER FIRE RIFLESTHE 742X RIFLE - AUTOLOADING CENTER FIRE
(Introduction 1974)

R & D reported that their presentation at the April meeting will center around this rifle.