

PART I

PROJECT AUTHORIZATION

PART II

M/742X MAG. 10,000/YEAR

PROPOSED SCHEDULE

1973						1974																
JULY	AUG.	SEPT.	OCT.	NOV.	DEC.	JAN.	FEB.	MAR.	APR.	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.	JAN.	FEB.	MAR.	APR.	MAY
BUILD 6 PROTOTYPES		TEST & REDESIGN				BUILD 20 PROTOTYPES		TEST		MARKETING FIELD TEST OF PROTOTYPES												
FIRM EST. P&C																						
FIRM EST. M&E																						
PROJ. PREP.																						
						PROCESS																
						TOOL DESIGN																
						MACHINE PROCUREMENT																
						TOOL PROCUREMENT																
						TRIAL & PILOT																

WIL02536