

SHOTGUNS - contd.MODEL 3200 FIELD MAGNUM SHOTGUN - contd.

pleted in June. Two guns will be assembled for preliminary design testing. Assembly of the trial and pilot lot of guns will start in September after Frame Assembly revisions are in production.

MODEL 3200 TRAP 32" BARREL SHOTGUN  
(Introduction 1975)

Production reported that trial and pilot operations are in progress. The pilot lot of guns is to be completed and design testing started in August.

Two guns will be available for the Grand American.

MODEL 3200 SINGLE BARREL TRAP SHOTGUN  
(Introduction 1976)

R & D reported that Marketing has agreed with the proposal to locate the Vent Rib adjusting device in the recoil reducing system. To adjust the Rib requires an open action. The Rib adjustment will be rugged. Two guns of previous design will be tested. New prototypes to proposed design will be made. Guns will be available for Marketing in the fourth quarter of 1974.

Development of a Remington "super choke" is in progress. This will not look like the Winchester screwed-in choke and will not be sold over the counter. Factory installation to an individual gun is required. The Operations Committee asked to see a prototype of the choke when it is available.

MODEL 1100, 20 GAUGE LIGHTWEIGHT SHOTGUN

R & D reported that one prototype gun has been test fired 39,300 rounds and two more are at 15,000 rounds each. One Action Bar has broken. All drawings are ready and will be transmitted after the last two guns are tested to 30,000 rounds. Drawings have been provided for estimating only.

83