

SHOTGUNSMODEL 870 20 GA. LW LIMITED
(1981 Introduction)

Production reported that tooling for the Model 870 20 Ga. LW Limited is complete. Trial and Pilot components will be ready for assembly the first week in February.

Marketing noted that the gun will be introduced upon completion of a successful Trial and Pilot and management approval. They forecast sales of 3000 guns and 1000 extra Barrels per year.

MODEL 1100 DUCKS UNLIMITED
(1981 Introduction)

Marketing reported that the Commemorative DU emblem has been ordered and initial samples are due this month.

Production reported that Tool Design is on schedule and long delivery tooling and equipment have been ordered, using advance funds authorized in December. The project is now circulating and will be expedited to prevent a delay in completing Trial and Pilot.

Production noted that a Trial and Pilot schedule has been developed for the Trade Gun to determine the earliest possible warehouse date. A summary schedule (Exhibit 5) shows that all three models can be warehoused in July. In order to obtain early answers to questions regarding the Trade Gun's 32" Barrel, two hundred of these will be run in February. Research will be given a sample of these production Barrels for Point of Impact testing. The Trade Gun schedule shown in Exhibit 5 depends upon acceptable Point of Impact results.

Research reported that their testing is complete and drawings for all three models have been transmitted.

CENTER FIRE RIFLESMODELS 7400, 7600, FOUR AND SIX
(1981 Introduction)

Production reviewed warehouse production, Gallery performance, and audit results for the new models. Over 23M guns had been warehoused through January 14 (Exhibit 6). Production noted that all models are available for shipment.