

Monthly Report - April
M.H. Walker

Work on .22 Cal. draw rifling has ceased pending approval of a project.

Work on .30 Cal. draw rifling is directed toward solving the barrel straightness problem.

The Model 1x-721 has been assembled and proofed. A cost estimate was completed on April 19, 1944 giving a factory cost of \$11.56 using 1940 labor rates. Two models in Magnum calibers and two short receiver models are under construction. An attempt is being made to adopt the M/721 type fire control to the 500 series and the M/720 using some interchangeable parts for the three models.