

CC: S. M. Alvis
R. W. Hughes
C. Hammes
~~J. Hammond~~
V. G. DeRous
R. H. Smith

June 27, 1946

TO: G. O. Clifford
FROM: H. A. Brown
SUBJECT: PROJECT FTI-5. PURCHASE EQUIPMENT FOR USE IN
TECHNICAL DEPARTMENT PILOT SHOP
M/721-722

Reference is to your letter same subject as above dated June 18, 1946, requesting a status report and also calling attention to a letter from H. N. Meixner to R. W. Hughes dated June 17.

We have conferred with interested parties, both in Technical and R. & M. and have concluded that active work on the preparation of the proposed Part III to project FTI-5 will be delayed temporarily. This temporary delay can be attributed in part to certain extra activities resulting from the planned visit of the R. & M. Steering Committee to this Plant July 1st.

It is intended that we will review the problem involved at an early date.

H. A. Brown
Manager, Arms Division
Technical Department

HAB/EJE/EC

BY: 
H. J. Hackman