

9/30/46

FT

ToolingTool

1. { 1. Division of W.O. to Project.
2. " " " " by Components.
3. Prepare New W.O. by } J. A. Roberts.

2. { 1. Locate all Tools. (physical Inventory) { J. A. Roberts
2. Return to plant at the point they designate. { J. A. Roberts
all tools except 1 original set (G. Phillips) { J. A. Roberts
3. Tools that can not be located or obsolete
must be lined up for transfer to Development
Tool Design Revision.
4. Replacement Tools - transfer to pilot Operations.


3. { Post in Record the charges to 9/30/46 } J. A. Roberts.

FTI-5-A

1. Prepare Schedule - Grouping present
Machines G. L. J.
2. New Project carry charges Tech. Machines.
(Not R & M) — G. L. S. & W. H.
3. Post in schedule charges to 9/30/46
(Reconcile G. L. S. records to 9/30/46)

FTD-151

1. Prepare Schedule G. L. J.
2. Post to Schedule Charges to 9/30/46. G. L. J.
3. Reconciliation G. L. J. to J. A. R.



General:

1. A/c to issue W.O. Numbers.
2. Assign block of Numbers to facilitate spending up. Work.
3. Master Work Orders - ReKins & Smith
4. Total relocated Orders and reconcile with Project Estimate sheet. Smith, JAR & VET.

All other Prayers.

1. Same
2. Same
3. Same

424,913 =

1, 800, and