

CC: S. M. Alvis) In
 H. A. Brown) Turn
 W. E. Gregg
 R. H. Grace
 H. J. Hackman
 J. Hammond
 M. H. Smith
 R. M. Smith
 P. B. Rutherford

April 18th, 1947

TO: K. C. Gilmore
 FROM: V. G. DeReus
 SUBJECT: PROJECT FD-721

Effective April 18th it is requested that we close out the following orders.

Work Order 71107 - Specifications
 71108 - Metallurgical Processing
 71109 - Metallurgical Work on Pilot Parts
 71111 - Trial Run
 71115 - Engineering Files
 71117 - Quality Audit
 71120 - Machinery Rearrangement
 71121 - Pilot Lot Manufacture
 71122 - Tool Replacement
 71105 - Model Making Revisions

The above decision is based on discussions between H. J. Hackman and his supervision. If it is necessary to re-open any of these accounts for a specific purpose, a special order will be issued to cover.

Charges to the Process Engineering portion of this Project, Work Order 71110, will be limited to time charged by M. H. Smith, J. Hammond and A. Mole. Will you please have the Technical Control Unit review weekly charges.

The Tool Design portion of this Project is to be closed as of May 1st. This will close Work Orders 71112 - Tool Design and 71113 - Tool Design Revisions.

On Tool Revisions, Work Order 71114, it is recommended that the Facilities Control Unit review all open work orders and request assistance from the Plant in completing work by May 9th so that as of that date this portion of the Project can be closed.

It will not be possible to close the Tooling or Standard Machinery portion of this Project until all machines are received and installed.

K. C. Gilmore

-2-

April 18th, 1947

A review should be made of all open work orders chargeable to the Production Aid account and the Plant notified to request completion by May 9th so that this portion of the Project can be closed.]

As soon as work is completed on the Logansport Hydraulic Receiver and Barrel Assembly unit, instructions will be issued to close the Machine Changes and Additions portion of the Project, Work Order 71119.

It is realized that it will be necessary to prove the additional calibers and Plant assistance will be required. However, to handle these specific cases, special work orders will be set up as the work develops.

I would appreciate your advising the Plant Accounting Department and wherever possible pick up the copy of the Work Order so that it may be certain that no further charges are accepted.

V. G. DeReus /s/
V. G. DeReus
Project Engineer
Technical Department

VGDeR/ml

"copy" ml 4/21/47