

ARMED DEVELOPMENT

MODEL F.D. - 721

WEEKLY REPORT OF EXPENDITURES - WEEK ENDING 9-28-47

Master Work Order	Master Work Order Part	Spent This Week	Spent & Commitments To Date	Amount Authorized
1	<u>Development</u>			
	<u>Design</u>			
	Investigation		55.1	55.1
	Design		13,216	13,216
	Design Revisions		23,824	23,824
	Model Making		1,486	1,486
	Sub-Total		5,231	48,175
	<u>Specifications</u>			
	Testing	49	1,171.6	1,168.5
	Specifications		751.3	722.5
	Sub-Total	49	1,922.9	1,891.0
	<u>Product Engineering</u>			
	Process Engineering		8,450.9	6,173.7
	Trial Run	31	2,287	1,651.6
	Sub-Total	31	10,737.9	7,825.3
	<u>Tooling Revisions</u>			
	Tool Design Revisions		3,344.0	12,320
	Tool Revisions	103	3,420.4	15,200
	Sub-Total	103	6,764.4	27,520
	<u>Administrative</u>			
	Engineering Files		531.9	570.0
	Project Engineering		10,804	10,250
	Contingencies			
	Sub-Total		11,336.3	10,820
	Total of M.W.O. 1	183	26,272.0	89,645
2	<u>Tooling</u>			
	Design		8,221.9	7,801.7
	Tools	106	1,792.5	1,783.9
	Total	106	2,634.4	2,565.6
3	<u>Special Machinery</u>			
4	<u>Standard Machinery</u>	277	3,754.4	3,755.27
5	<u>Production Aids</u>		2,650.7	2,481.9
6	<u>Pilot Operations</u>			
	Quality Audit		2,531	6,366
	Methods Engineering		121.0	1,650
	Mach. Changes & Aids	5	50.47	4,172
	Machine Rearrangement		1,952	2,690
	Pilot Lot Manufacture	322	6,166.8	3,872.5
	Tool Replacement		4,671	3,528
	Credit for O.K. Cons		427.50	6,724.0
	Sub-Total M.W.O. 6	327	7,710.5	8,265.9
	Total M.W.O. 1 and 6	510	33,982.5	34,170
	Provision for Advanced Cost			
	GRAND TOTAL	893	100,506.5	89,737.3