

RECEIVED
MAR 4 1949
TECHNICAL DEPT.

CL. G. Wagner J.C. Foster
F. Sauer
L. Cook
V.G. The King

PROJECT TITLE INCREASE WALL DIA ON 300 MAGNUM BARREL
AND ADD RECOIL PAD TO STOCK

COMMENTS BASIS OF INCREASE COST OVER PREVIOUS ESTIMATE
OF \$4400 - Stock did not include cut off and addition of
recoil pad (1500), technician charges (500)

Income of Jan. Base!

Change barrel inlet on stock and add recoil pad

Possible change to Front Sight Lamp radius - (line in drawing)

Technical charges to cover Model Training Revisions

to model drawings resulting from pilot operations and changes to instructional literature.