

Remington Arms Company, Inc.
General Information
 Project No. AD XP700-3 - Lion Works

Introduction

The Board of Directors authorized a construction appropriation of \$80,300 on March 2, 1962 (total expenditures of \$571,700 including research and operation charges) to complete the development of the models and process tooling and equipment necessary for production of the Model XP100 Pistol. Also, the Model 600 Center Fire Rifle in the .22 Remington, 308 and 30-30 Calibers.

The work completed to date included the introduction of the XP100 Pistol in the .221 Fireball caliber which was announced to the trade on March 1, 1963. The selling price of the XP100 Pistol was increased from \$1100 indicated in Part II of this project to \$1175 which includes in addition of extra charges for the stock and a luggage type carrying case.

The Model 600 Center Fire Rifle has been developed and future changes will include an increase in the barrel length and the barrel hole in the stock to accommodate the longer barrel. Also, chambering these models for the 308 Cal. .22 Rem. Magnum and 30 Remington caliber. Proof checking will also be included as an additional feature on these models.

Originally in the Part II of this project the 30-30 caliber was indicated for this Model 600. However, the existing design and indicated manufacturing costs which would be higher for this caliber.

due to the same case, the Operations Committee recommended deletion of the 30-30 Caliber and replace with the 35 Remington.

The Model 600 Bolt action Carbine rifle has been developed to pilot operations for Cal 308, and design completed for the caliber's 30-30 and 22V. Because of the added cost ~~for~~ ~~accommodating~~ the for design changes to accommodate the 30-30 rimmed case cartridge, the Sal. Personnel has recommended that the caliber specifications for the rifle be changed, substituting the ~~current~~ 35 Remington caliber, for the 30-30 caliber. It is also proposed that the Remington developed "Custom Checkering" be added as an additional feature for the rifle stock.

Based on forecast third-year sales,
as shown below, the proposed selling prices
and estimated operations earnings are:

	Proposed		Contract
	X P100	2/320	
	Tested	Calculated	Average
Total quantity			
Retail selling price	\$	\$	\$
Net selling price	\$	\$	\$
Operations earnings	\$	\$	\$
% of net selling price	%	%	%

(Subdivision 3)

Remarks

changes in design and scope of work since Part II was authorized results in increased expenditures ~~to~~ as indicated below.

The barrel will be revised to accommodate the larger bore caliber 35 Remington caliber with

Revisions to accommodate the larger ~~with~~ 35 Remington caliber involve the barrel, stock, and sighting rib. The XP-100 pistol is also being provided with a luggage-type carrying case.

Description of Proposed Work

It is proposed to complete the development of these models in Center File Rifle for
Patents 308, 272 Remington Magnum and 35 Remington
and procure tooling and equipment for production
volume of for the first year
and for the third year.

Patent Status

(See letter)

Remarks

Changes in design and scope of work since
 Part II were authorized, resulting in increased
 expenditures as indicated below.

(next page)

Amount (Increase)

from Part II

Amount Percent

Construction

Relinquished

operations

Sub-division 5 indicates an estimated increase in net earnings of \$ in the third year of operation, resulting from this project, equivalent to a net return of 70% on investment.