

WORK ON HAND CONT.

|                      |                         | <u>DATE<br/>REQ.</u> | <u>EST.<br/>COMP.</u> | <u>DAYS<br/>BEHIND</u> |
|----------------------|-------------------------|----------------------|-----------------------|------------------------|
| <u>1100X (cont.)</u> | Inertia Sleeve          | 7-8                  | 7-9                   | 1                      |
| <u>Sleat Trap</u>    | Main Shaft              | 7-12                 | 6-26                  | -                      |
|                      | Cocking Clutch Shaft    | 7-12                 | 6-27                  |                        |
|                      | Main Spring Pivot Block | 7-12                 | 6-28                  |                        |
|                      | Cover Plate             | 7-12                 | 7-2                   |                        |
| <u>700</u>           | Safety lever            | 6-26                 | 7-3                   | 5                      |
|                      | Safety Detent Spring    | 6-26                 | 7-3                   | 5                      |
|                      | Firing Pms              | 6-26                 | 7-2                   | 4                      |
| <u>760</u>           | Barrel Assembly         | 6-26                 | 7-3                   | 5                      |

WONER II TRAP COMPONENTS ON hand - approx. 18 man  
days work. Estimated Complete July 15<sup>TH</sup>.