

MODEL SHOP WORK LOAD As OF 10-7-74

<u>Work ON HAND</u>		<u>DATE REQ.</u>	<u>EST. COMP.</u>	<u>DAYS BEHIND</u>
<u>3200</u>	TANG BLOCK NUT	10-7	10-7	
	RIB ASSEMBLY	10-4	10-10	4
<u>1100</u>	RECEIVER (ALT.-BUFFER)	10-10	10-11	1
<u>1100X</u>	TRAP RIB	10-21	10-15	
	ACT. BAR CARRIER ASSY.	10-10	10-10	
	INERTIA SLEEVE (ALT.)	10-7	10-9	2
<u>788</u>	BOLT HEAD	10-10	10-10	
<u>XP-100</u>	MAIN SPRING	10-3	10-8	2

XPENDABLE CASE

CHAMBER	9-30	10-14	*
BBL. (MODIFY)	9-30	10-9	"
WRENCH + HANDLE	9-30	10-16	"
BOLT FACE	9-30	10-9	"
CHAMBER SEAL	9-30	10-15	"
FIRING PIN SEAL	9-30	10-15	"
ROTARY BOLT	9-30	10-15	"
BOLT FACE WRENCH ASSY.	9-30	10-14	"
ROTARY BOLT WRENCH ASSY.	9-30	10-10	"
FIRING PIN + CAP	9-30	10-15	"

* COMPLETION DATES ON XP CASE DEVELOPMENT PARTS HAS BEEN SET BACK DUE TO TANG SUPPORT, SEAR, AND HAMMER PROBLEM IN 3200.