

Process ResearchIntegral Ejector

Tooling modifications have been ^{made} to support the outside of the barrel to reduce the bulge in the area of the LT 20 ejector. Four prototype barrels have been fabricated for testing. A total of 60 rounds have been fired through each barrel. Testing has been curtailed due to higher priorities.

Swedless Extractor

Satisfactory testing on the small caliber swedless extractor without anti rotation projection has been completed. Drawings are being finalized for transmittal to production.

All tooling to coin anti rotation projections into the M/288 regular, M/200 Reg left Hand; M/200 reg and M/200 reg L.H bolts heads will be completed in mid March.

Auto Winch Line

The fabrication of the system is near completion. Vendor run out is expected the first week in March. System installation and start up at Ilion is estimated to be late April.