

TO: J. S. MARTIN
FROM: T. J. PLUNKET

1/2/79

NYLON 66 IMPROVEMENTS:

PROTOTYPE PARTS OF THE BOLT
100 ARE 80% COMPLETE. DUE
TO PROTECT PRIORITIES, PARTS HAVE
COMPLETED IN THE MODEL SHOP AND
THE N/C SHOP ARE BEING SUBMITTED.
TESTING WILL BE STARTED IN LATE
JANUARY.

QUOTATIONS FOR FABRICATION OF
THE BOREAL MOUNTED SCREW N/C
HAVE BEEN RECEIVED. THESE QUOTATIONS
INCLUDE THE FOLLOWING: 1- N/C MACHINE,
2- FACTORY MACHINING, 3- DIE CHAMFER,
4- INVESTMENT CASTINGS, 5- THERMOPLASTIC
WELDED MOUNT, 6- DIE STANDARD MOUNT.

A SUMMARY OF THE SCREW MOUNT
QUOTATIONS WILL BE READY FOR REVIEW
~~FOR THE FOLLOWING QUOTATIONS~~
IMMEDIATELY IN FEBRUARY.

(over)

TO: J. S. MARTIN
FROM: T. J. PUNKETT

1/2/79

MODEL 6600:

ALL PROTOTYPE MODEL SHOT PARTS
ARE COMPLETED.

VENDOR PROTOTYPE PARTS ARE 2-10
WEEKS BEHIND. SCHEDULES FOR SET 1 PARTS
OF FIRST SET OF STOCKS BECAUSE OF
LATE FOR THE EMERGING. MORE ARE
INTERNAL DESIGN SPECIFICATIONS. NEW CAME
OUT ARE NOW BEING MADE BY THE VENDOR,
AND PROTOTYPE STOCKS WILL BE READY THE
FIRST WEEK OF FEBRUARY FOR RECEPTION
IN DETECTION BY RED PERSONNEL. J. S. MARTIN
AND OTHERS WERE BEING BEHIND. J. S. MARTIN
WORK WAS COMPLETED. PARTS
THE REQUIRED PARTS WOULD BE
DONE BY THE FIRST WEEK OF FEBRUARY.

[Handwritten signature]
J. S. MARTIN, CHIEF OF STAFF
RECEIVED 1/2/79
FOR REVIEW

[Handwritten notes and signatures]
Anticipated
Projected
Superfill
Comparable Substitute
SERIAL