

Development Schedule

1-22-79

Items 20

m/870 Competition trap Gun

(a) target trigger - Problems

(b) Adjustment screw over travel

(c) Change fire Control so

so trigger can be made other than
in the competition gun

(d) Original fire Control

check ⁵⁰⁰ trigger Control also round
gun to 1/2 inch

(e) End up with the Control

to control of both Special Charge
and make standard 270

Item 21 to be determined

Item 22 Remove from top of patterns
project

Items 2300 Skeet sets

Item 5

Item 24 - target trap ?

Continued. Development Schedule.

1-22-79

Item 17. Begonia Shotgun.

1. choke: mod. unjammed. Choke. Shot.
2. Best Gun? non catalog
3. release dwg. in Feb. 79
4. point of purchase?
5. Volume?
6. add conversion Kit = Hold.
7. cost for gun. problem.
8. vent rib - 21" barrel - non.
9. stock 12" - no recoil pad.
10. 20 GA. only.
11. m/520. LW - \$LT-20
- 12.

Item #1/2 Bolt Action Fire Control. 1:14 - 2:25

- Safety:
1. Hood or unload. safety on or off.
 2. bolt handle lock down!
 3. mid 1980 - now.
 4. design transmittal out.

Carbines - Schedule. - define
all dates will have to be held.

Item 3 this meeting is funnier than Sep.

1. Close the door.
2. need define in time

Development Schedule -

#3

Continued

1-22-79

items 4- 30-30-788. 2:33 - 7min-08

more cal. Small rec. 22 Hbnet - Hold economics

items 5. 5. 1

items: 7min-08. new schedule in between

items 4-5 ANNOUNCEMENT- 1980 72:52.5

back to styling - now we are discussing economics
back to fed. - we better take another look at
it. 304back to items 5: off with 788 back to the 700
winds

items 6-9 - 3:04

items 10 - 11/66 - Report

" 11 - 5500 Report

12 - combine. for. new fed systems.

13. Shug. Can. 3"

report - LT-20 870. LW -
Shug.14 YES -
NO

YES 4:15