

model XSG XPG

8-20-80

testing has been stopped on the XSG
with a modified 605 Septum and square
were action springs after 250 ads due
to a broken action bar. New bars
are near completion and testing will
resume.

Major work on the XPG pump
survivor has been started.

W

Summary Report

8-20-80

Fifteen guns were completed for
Mapco by July 30, 1980. Due to a
"delay fire" phenomenon the guns were
held until the problem could be resolved.

Five guns were shipped to Mapco
and field tested. Reports of the test
have been issued by Remick and
Mapco.

Three more guns are now being
prepared for shipment.

The other 25 guns will be prepared
for shipment by Sept. 30, 1980.