

MONTHLY PROGRESS REPORT - August 1980

8-21-80  
JSMartin:TModels XSG - XPG

*is in progress and including a*  
Testing ~~has been stopped on the XSG with a~~ modified gas system  
and square wire action spring, ~~after 250 rounds due to a broken action~~  
~~bar. New bars are near completion and testing will resume.~~

Layout work on the XPG ~~new version~~ has been started.

Models 7400 - 7600

Research is continuing to assist the Plant in the areas  
of assembly, quality ~~test~~, and magazine box feeding problems.

*re word* Assistance is also being given, *selecting guns for the* for the ~~sports~~ writers' seminar  
guns.

Limited Edition Model 4 prototype gun is scheduled for  
~~mid~~ October 1980.

Model 700 Bolt Lock

Cost estimates received based on the bolt action carbine volumes  
are high. A cost will be reviewed using Model 700 production volumes  
included.

*modified*  
A ~~new~~ version to further reduce cost has been designed and is  
being fabricated.