

Bolt Action Development

3-16-81

1. m/788 Safety m/700 type and m/788 ad type (plastic type) two being made.

2. Scope mount outside vendors. ^(clamped) Redfield / Bulker not available until ^{much} Jan 17. for info sample needed from Bulker

3. new mounts check for time schedules.

Time committee have March 23 for new estimates.

4. m/700 BDL new grip cap. 700 BDL warehouse by 10-81 - die should be started by 4-1-81 - model "4" type

5. Put Checkering 3mo. to establish a pattern

||||| → Pick up Gun Arm Service - Tom Baumann -
LT-20-

6. Decision to be made by the first of May for the development schedule for Grip Cap m/700 BDL and Scope mounts.

7. Get estimate on m/700 ad and BDL work load.