

xc: F.E. Martin  
F.H. Smith

**REMINGTON ARMS COMPANY, INC.**

INTER-DEPARTMENTAL CORRESPONDENCE



"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"

January 18, 1985

TO: J.W. Bower

FROM: R.S. Murphy

RSM

**New Bolt Action Program Timing**

After a review of the NBAR program, I have revised the August 3, 1984 schedule as follows:

Complete by:

Fabricate 6 prototypes	January 28
Engineering test and evaluation	February 22
Transcribe to C.V.	March 1
Redesign	March 11
Drawings to plant for	May 15
Process estimation	
Fabricate 30 prototypes	July 15
Design acceptance testing	August 30
Final economics	September
Management approval	October
Design transmittal	October

If the prototypes currently being assembled are any indication, the 30 samples expected by July 15 may cause future delays. I expect to follow the fabrication of these new rifles much more closely to avoid unnecessary delays.

RSM:sps