

Xc: J. W. Bower  
F. E. Martin  
R. S. Murphy

New Bolt Action Program Timing, August 3, 1984

Management Review	September 12, 1984
Fabricate Prototypes (6)	December 1, 1984
Engineering Test and Evaluation	January 1, 1985
Transcribe to C.V. and Review	January 1, 1985
Redesign and Rebuild (100 Samples)	May 1, 1985
Drawings to Plant for Process Estimation	May 15, 1985
Design Acceptance Testing	August 1, 1985
Final Economics	September 1985
Management Approval	October 1985
Design Transmittal	October 1985

RSM:ws