

File Monthly Reports

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

Remington

RECEIVED

PETERS

RECEIVED

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" _____

****CONFIDENTIAL****

March 13, 1989

XC: (Please circulate
to your personnel)
D. J. Anderson
L. B. Bosquet
J. J. Burns
W. H. Clements
J. Dillard
T. C. Douglas
W. L. Ericson
R. W. Gilman
P. Grzebialucha
J. A. Harter
G. J. Hill
J. W. Kelly
T. J. McCormack
H. C. Munson
J. R. Pruitt-Lonoke
D. I. Roark
G. E. Schineller
J. R. Snedeker
K. D. Green

TO: D. K. Albrecht
J. R. Balio
J. M. Bunting/R. S. Santoleri
R. S. Dobzelecki, Jr.
P. R. Harper
R. J. Orf
C. A. Riley/E. O. Fini
K. W. Soucy
J. F. Winske
File: Tech. Monthly Reports

FROM: W. H. Coleman, II

ILION R & D AND TECHNICAL
MONTHLY REPORTS
FEBRUARY 1989

Constructive suggestions, ideas and criticism are welcomed by all
report contributors.

****CONFIDENTIAL****

CONFIDENTIAL

Ilion, New York
March 13, 1989

TO: W. H. COLEMAN, II

FROM: L. B. BOSQUET/T. C. DOUGLAS

NEW PRODUCTS DEVELOPMENT MONTHLY REPORT - FEBRUARY

CONFIDENTIAL

NEW PRODUCTS AND PROCESSES - 1990 AND BEYOND

CONFIDENTIAL

NEW BOLT ACTION RIFLE - Bauman/Murphy

Little has been done on the NBAR in the previous month.

The schedule that we developed follows and is based on a number of assumptions. Among them:

- o Tom Bauman's involvement with _____ will be "limited" in 1989.
- o My involvement with _____ will not cause any conflicts.
- o The Model Shop and N/C group can supply timely turnaround of prototypes.

CONFIDENTIALNEW BOLT ACTION RIFLE - cont'd.

- o The Test Lab can supply timely turnaround of required testing.
- o The firecontrol is the critical path item to be developed. This assumes that the untested magazine box designed by Dick Jackson will feed properly.

I described this schedule as ambitious since it presupposes the best case scenario for each of these assumptions. Tom and I will try to adhere to this schedule but it is important that we all realize the potential stumbling blocks.

NBAR Critical Path Schedule

Firecontrol

First Design	Mar. 1 89	2 mos.
Prototype (3)	Apr. 1 89	1 mo.
Engineering Evaluation	June 1 89	2 mos.
Redesign	July 1 89	1 mo.
Quotation & Economics	Oct. 1 89	3 mos.
Prototype (10)		
- Vendor Parts	Apr. 1 90	6 mos.
Test & Redesign	May 15 90	6 wks.
Build 30 Design Accept.	Feb. 15 91	9 mos.
and Trial and Pilot		
T & P Testing	Apr. 15 91	2 mos.

This is a list of the NBAR features, (that represent our design goals), in order of priority.

- o Detachable Magazine Box
- o Improved Firecontrol
 - No Connector
 - Two Trigger Pull Springs (low spring rate)
 - "Sealed Firecontrol"
 - Balanced Trigger
 - Trigger and Sear Block
 - Not Retrofittable to M/700
- o Bolt Lock w/override
- o Integral Scope Mounts
- o New Extractor

CONFIDENTIAL

NEW BOLT ACTION RIFLE - cont'd.

- o New "Custom Shop" Barrel Contour
-Mountain Rifle Crown
- o Improved Bedding System
- o M/700 receiver, cosmetically altered
- o New Wood Stock