

1/9/92

To: T.C. Douglas

From: J.H. Coyle *JHC*

Subject: January Progress Report

**EXTENDED RANGE**

257 Roberts 122 gr. ER - T & P jackets have been made. The next step is the bullet T & P.

25-06 Rem. 122 gr. ER - Experimental bullets made with new tooling with no problems. A new jacket is required for this product, therefore, one jacket cannot be used for both the 257 & 25-06.

The ex-loading run has been completed as well as the ballistics testing.

The technical data transmittal was transmitted 12/17/91.

T & P jackets have been made. The next step is the bullet T & P.

7mm-08 154 gr. ER - T & P through loading has been completed and signed off at this time.

6mm Rem / 243 Win 105 gr. ER - Bullet T & P has been completed. The next step is the loading T & P for these two products.

7mm Wby. Mag 165 gr. ER - T & P through loading has been completed and signed off at this time.

**220 SWIFT**

30/40 Krag 2nd draw pieces have been made and tried with the 2 existing final draw punches. The final draw piece is still a little too short, therefore, a 3rd final draw punch is being modified at this time. This should give the required final draw length. Once the final draw punch is finalized, a work order will be turned in to have a heading punch made.

The only tooling that has arrived from outside vendors is the headturn tools. The purchasing dept. checked on the bunters & carrier plates, and are scheduled to arrive the week of 1/17/92. The taper dies are scheduled to be shipped the week of 1/17/92.

The bullet for this product will be an existing 50 gr. bullet.

280 150 PSPCL

No change from last month.

25-06 120 PSPCL

No change from last month.

LEADLESS BULLET (Copper)

No change from last month.