

To: T. C. Douglas  
From: F. G. Lopata *FL*

January 6, 1992

SUBJECT: JANUARY PROGRESS REPORT

PROPOSED R&D LABORATORY:

Soil boring and percolation tests were completed on Site #3, the final choice. Design changes resulting from these tests were made by the architects. Changes suggested by Safety and by Manufacturing were also incorporated into the final building design. Bid packages were sent out and the project was circulated for signatures. A pre-bid meeting was held January 7 at the Lonoke site.

Refinements to instrumentation packages and quotations are continuing.

LEAD-FREE PRIMING MIX - CETR

Phase One literature search is completed and compiled. D. Olson is reviewing the compilation and will present it to us on January 23 or 24 here at Lonoke.