

MARCH 7, 1993

TO: K.W.SOUCY
FROM: D.R.LEWIS

FEBRUARY MONTHLY REPORT

TOOL DESIGN GROUP

XP-100
ALL OF THE TOOL DESIGN WORK FOR THE XP-100 GAUGES AND FIXTURES HAS BEEN COMPLETED.

PROGRAMMING GROUP

MODEL 700 SS
THE INITIAL STOCK SURFACING AND TOOL PATHS HAVE BEEN COMPLETED FOR THE NEW SYNTHETIC STOCK. CURRENTLY, THE GRIP AND FLOOR PLATE AREAS ARE BEING RE-SCULPTED TO IMPROVE THE FIT OF THE FLOOR PLATE. THIS WORK IS SCHEDULED TO BE COMPLETED BY 2/12/93. THE BUTT AND FORE END SURFACES AND TOOL PATHS HAVE BEEN SENT TO THE VENDOR TO ALLOW THEM TO GET STARTED ON THE MOLDS.

PRODUCT DESIGN GROUP

MODEL 700 DETACHABLE MAG. BOX

THE MODELING FOR THE FLOOR PLATE AND TRIGGER GUARD IS ONGOING AND IS EXPECTED TO TO BE COMPLETED BY THE END OF MARCH. THE MODELING AND DETAILING FOR THE RECOIL PAD IS COMPLETE.

TECHNICAL MANUALS

XP-100 MANUAL

THE XP-100 MANUAL IS COMPLETE AND IS SCHEDULED TO BE DELIVERED BY 3/19/93.