

NOVEMBER 5, 1993

TO: K.W.SOU CY  
FROM: D.R.LEWIS

OCTOBER MONTHLY REPORT

TOOL DESIGN GROUP

DETACHABLE MAGAZINE BOX

TOOL DESIGN HAS RECEIVED 48 TDR'S FOR A TOTAL OF 1582.5 ESTIMATED HOURS OF TOOL DESIGN WORK. ALL THE NEW TOOL DESIGN WORK FOR THE DETACHABLE MAGAZINE BOX HAS BEEN COMPLETED. THE TOOL DESIGN GROUP IS CURRENTLY WORKING ON REVISIONS TO SOME OF THE TOOLING.

PROGRAMMING GROUP

PEERLESS

JOHN IS CURRENTLY PROGRAMMING A SECOND T-10 TO RUN MONO BLOCKS, "A" AND "B" LOAD FRAMES.

NBAR

THE NC SHOP IS MAKING THE BEDDING BLOCKS FOR THE NBAR TEST GUNS.

SYNTHETIC STOCK AND FORE END

THE SURFACING OF THE STOCK HAS BEEN COMPLETED AND IS READY FOR THE MOLD MAKER. THE SURFACES FOR THE FORE END ARE BEING GENERATED. THE FORE END IS EXPECTED TO BE COMPLETED BY NOVEMBER 30th.

870/11-87 RECEIVER

PROGRAMS ARE BEING DEVELOPED FOR THE NEW FADAL MACHINE WHICH WILL DO THE PORT OPENING CUTS.

PRODUCT DESIGN GROUP

PEERLESS

THE PEERLESS DRAWING PACKAGE HAS BEEN COMPLETED AND TRANSMITTED.

MODEL 700 DETACHABLE MAG. BOX

INTERIM TRANSMITTALS HAVE BEEN COMPLETED ON ALL COMPONENTS. REVISIONS ARE BEING HANDLED ON AN AS NEEDED BASIS. THE STATUS OF THE DETACHABLE MAGAZINE BOX COMPONENTS, FOR T&P, ARE BEING REVIEWED IN A DAILY MEETING.

TECHNICAL MANUALS

MODEL 522 VIPER

THE FIELD SERVICE MANUAL HAS TO BE REWRITTEN BEFORE LEGAL WILL APPROVE IT. DAVE FINDLAY WILL BE REWRITING THE MANUAL.

PEERLESS

THE FIRST DRAFT OF THE FIELD SERVICE MANUAL IS BEING REVIEWED AND TYPING OF THE MANUAL WILL START AS SOON AS THE REVIEW IS COMPLETE.

MODEL 700 MANUAL

THE MANUAL HAS BEEN UPDATED TO INCLUDE THE NEW PRODUCTS FOR 1994. (i.e.. 700DM, SENDERO, 700 VS SS, etc.). THE REVISED COPY IS BEING REVIEWED BY THE LEGAL GROUP.

REMINGTON AUTHORIZED GUNSMITHS LIST

THE REMINGTON AUTHORIZED GUNSMITHS LIST IS BEING UPDATED AND WILL BE READY FOR REPRINTING BY NOVEMBER 8th.