

M/710 DAT Phase II Status
(25 September 2000)

Conference Call Discussion Items:

- **Schedule Update - Everything Complete Except:**
 - **Extended Drop Test - Waiting for repair parts**
 - **Extended Rotation Test - "**
 - **Heat & Humidity Test - Start on 9/25/00 (1 ½ day test)**
 - **Field Debris Test - On Hold**
 - **Static Sand & Dust - On Hold**
 - **Dry Cycle ISS - In process**
 - **Endurance - Will be complete by noon 9/25/00**

ISSUES for DISCUSSION (New issues in RED)

- **Insert Support Bracket Screw**
 - **Safety Arm Clearance Cut**
 - **Hard Bolt Closing ✓**
 - **Magazine Box Spot Welds**
 - **Magazine Box Deformation 500 +/- 100**
 - **Field Debris Test ✓**
 - **POI**
 - **Bolt Stop ✓**
 - **Indents Under SAAMI min.**
 - **Cold Test**
 - **Scope Rail Deformation ✓**
 - **Bolt Handle Braze**
 - **50 lb. Trigger Test ✓**
 - **Broke Firing Pin @ 1800 RNDs**
- New boxes acceptable
tested one box w/rib
- 83
- 9
- CONFIDENTIAL
- NTBP PLAN

ET53721